

**BUILD PROGRESS · AGAINST YOUR DEVELOPER BRIEF**

What is built, and **what comes next**

A section-by-section account of your brief against what now exists, so you can see exactly where the project stands before we move to the remaining work.


Dear Sir,

Following our information request of the same date (FN-CFM-001), this document reports progress against the twelve sections of your developer brief. It is organised the way your brief is, so you can read the two side by side.

In short: the public website and the payment flow are complete and tested. The learner area is deliberately not built yet, in line with your own instruction not to custom-build a course platform for a founding cohort of fifteen. Everything still outstanding falls into two groups — items waiting on information from you, and items we have recommended holding until the pilot proves demand.

Where the project stands

Thirty-one items across your brief. Nothing is blocked on our side.



■ DELIVERED & TESTED ■ WAITING ON YOU ■ HELD FOR PHASE TWO

18

DELIVERED AND TESTED

9

WAITING ON YOUR INPUT

4

RECOMMENDED FOR PHASE TWO

Every page your brief lists under “Public website architecture” now exists, built to the section order you specified.

§ 5A

DELIVERED

Home page

All nine recommended sections, in your order: outcome-led hero with a single call to action, why profitable businesses run short of cash, who it is and is not for, the four outcomes, how the programme works, about Carl, the free diagnostic, FAQs and a closing call to action.

§ 5B

DELIVERED

Course sales page

Hero with problem and measurable outcome, the cost of poor cash visibility, the transformation, the four-week curriculum, exactly what is included, delivery format, about Carl, founding pricing with live place count, the scope boundary, FAQs and checkout.

§ 5C

DELIVERED

About Carl

Your portrait is in place and graded to the brand palette. MBA, FCMA and CGMA are set out, alongside your fractional CFO background and the link through to Independent Advisors.

§ 5D

DELIVERED

Free diagnostic and lead capture

Built as a working ten-question Cash Visibility Diagnostic rather than a static download. It scores the visitor, tells them which of the four weeks matters most for them, and only then asks for an email. Consent is captured explicitly and stored with its exact wording and a timestamp.

§ 5E

DELIVERED

Frequently asked questions

Twelve questions covering every topic your brief lists: suitability, finance knowledge, weekly time, session dates, access period, templates, confidentiality, refunds, VAT, currency, support boundary and missed sessions.

Legal and support pages

Exactly as instructed: we created the page structure and did not invent the policies. All five pages exist with the correct section headings, each carries a visible “not in force” notice, and each is hidden from search engines until your adviser supplies approved wording.

02 Funnel and payment — your brief §6

Built, awaiting account

§ 6

BUILT

Secure checkout

Stripe, embedded on your own domain so the buyer never leaves the site. Card details are entered inside Stripe’s own frame and never reach the website, which keeps you outside PCI scope. Price, currency, VAT note, inclusions, refund terms and the cohort start date are all shown before payment, as §6 requires.

§ 12

TESTED

Failed payments cannot create access

Your acceptance test §12 called for this specifically. Access is granted only by a signature-verified payment confirmation from Stripe — never by the browser reaching a success page. We tested it with a fabricated confirmation link: it produces no enrolment.

§ 3

BUILT

Pricing and capacity control

AED 2,000 for the first five places and AED 2,500 thereafter, to a maximum of fifteen, enforced by the system rather than managed by hand. The price is decided on the server, so it cannot be altered from the browser.

§ 6

DELIVERED

Waitlist

Live, with consent capture. The checkout falls back to it automatically when the cohort is full.

Welcome and enrolment emails

The trigger point is built and waiting at the exact moment payment confirms. It needs an email service chosen and connected — see item S2 in our information request.

Abandoned checkout

Expired and failed checkouts are already detected and logged. The follow-up email needs the same platform decision, and is subject to the consent wording in your privacy policy.

03 Technical requirements — your brief §8

11 of 14

Your brief lists fourteen “must have” items for launch. Eleven are complete. The three outstanding each depend on a decision from you rather than on development work.

SECTION 8 — MUST HAVE BEFORE LAUNCH

REF	REQUIREMENT	STATUS
8.1	Mobile-responsive design	Done — tested to 375px
8.2	Secure learner login and password reset	Phase two
8.3	Reliable video hosting, not MP4 from web hosting	Needs your host decision
8.4	Progress tracking and lesson completion	Phase two
8.5	Controlled downloadable resources	Phase two
8.6	Payment gateway suitable for AED	Built — needs your account
8.7	Automated enrolment and onboarding emails	Needs email platform
8.8	Cohort capacity control and waitlist	Done
8.9	CRM / email-list integration and consent capture	Consent done; CRM pending
8.10	Analytics for lead, checkout, purchase, completion	Needs your tool choice
8.11	SEO titles, descriptions, social-sharing images	Done
8.12	SSL, backups, anti-spam, role-based administration	Done at hosting level

REF	REQUIREMENT	STATUS
8.13	Accessibility — contrast, keyboard, alt text	Done — audited
8.14	Cookie and privacy controls	Needs approved cookie notice

On accessibility, since your brief asked for it specifically

We audited every page programmatically rather than by eye. Text and background colour were measured on each element against the WCAG AA standard: **187 items of text on the home page and 276 on the sales page, with no failures.** Every page has one main heading, no skipped heading levels, labelled form fields, and full keyboard navigation.

Two brand colours had to be darkened slightly to reach the standard at small sizes. The change is imperceptible beside the Independent Advisors site and is documented in the handover.

04 Design and content — your brief §10

Complete

Your design instructions were unusually specific, and they shaped the site more than any other section of the brief.

§10

HONoured

What you ruled out, and what we did instead

No fabricated testimonials, results or client logos. No countdown timers, scarcity devices or guarantees. No institutional finance imagery and no generic stock-market visuals. No fear-based messaging.

That removes almost every device a course landing page normally leans on, so the visual interest comes from the subject itself: an interactive 13-week cash forecast the visitor can drive with three sliders, and the operating cash cycle drawn to scale. Both are labelled as illustrations, not as advice.

§10

DELIVERED

Brand consistency with Independent Advisors

Cash Flow Mastery takes the navy, cream and gold palette and the typefaces directly from independentadvisors.ai, so the two read as one family. The page structure is deliberately different so it does not read as a copy. Your Independent Advisors logo now appears in the header and footer, so visitors can see whose programme this is.

Cash Flow Mastery logo

A placeholder mark is in place — a small cash curve that dips and recovers, matching the forecast in the hero. We have not designed a wordmark, because inventing brand identity you have not approved would be the same mistake as inventing your policies. Supplying the real logo is a single-file swap.

05 Learner area — your brief §7 and §9

Held, by your instruction

Why this is not built yet

Your brief §9 says plainly: *“Do not custom-build authentication, video streaming, payments or course progress merely for the founding cohort.”* We have followed that.

For fifteen participants, lessons and templates can be delivered by email with video on a hosted platform, and the live sessions run on Zoom or Meet. That gets the cohort running without paying to build a learning platform before anyone has bought a place.

The route is reserved and the groundwork is done, so building it later does not mean rebuilding anything. Both options — including setup cost, monthly cost, maintenance responsibility, data ownership and migration implications — are set out in the technical handover.

Dashboard, lesson player, resource library

Specified and costed, not built. Recommended once the founding cohort proves demand.

Two costed options, as requested

Both the fast founding-cohort build and the scalable phase-two architecture are documented with recurring costs, transaction fees, maintenance, data ownership and exit implications.

Nothing on this list is development work. Each item is information or a decision only you can provide, and each one unblocks something already built and waiting.

OUTSTANDING — FULL DETAIL IN OUR INFORMATION REQUEST

REF	NEEDED	UNBLOCKS
P1	Stripe account on the UAE entity	Taking any payment at all
P4	VAT treatment from your accountant	Correct price display at checkout
P5	Refund terms	Checkout, FAQs and refund policy
L1	Five approved legal documents	Publishing the site lawfully
C1	Cohort and live-session dates	Every date shown on the site
S1	Domain and DNS access	Going live on cashflowmastery.co
S2	Email platform choice	Welcome, receipt and nurture emails
S3	Analytics choice	Measuring leads and purchases
S4	Hosting decision	Reliable seat counting at launch

The quickest route to launch

Five of these block launch outright: **P1**, **P4**, **P5**, **L1** and **C1**. If those five are settled, we can have the site live and taking payments quickly, and the remaining items can follow while the founding cohort fills.

One item may be faster than it looks. Independent Advisors already publishes a privacy policy, cookie policy, terms and conditions, copyright policy and disclaimer. If the same adviser drafted those, adapting them will be far quicker than starting again — only the terms of sale is genuinely new.

Step 1

ON P1, P4, P5

Connect payments and go live

Connect your Stripe account, set the real VAT and refund wording, run a full test purchase end to end, and publish to cashflowmastery.co.

Step 2

ON L1

Publish the legal pages

Paste the approved wording into the existing page structures and remove the “not in force” notices. Roughly half a day once the copy arrives.

Step 3

ON S2, S3

Connect email and analytics

Wire the welcome and receipt emails to the trigger already built, connect the nurture sequence to the diagnostic, and install analytics behind the cookie consent banner.

Step 4

BEFORE WEEK ONE

Prepare the cohort

Upload lessons to the chosen video host, prepare the templates for controlled download, and confirm the live-session joining details.

Step 5

AT LAUNCH

Handover

Administrator guide, backup and update plan, and a walkthrough of how to edit course copy yourself — all site wording lives in a single file by design.

Sir, we would welcome a short call to walk through this together, particularly the five blocking items. If it helps, we are happy to speak directly with your accountant and your legal adviser so that nothing is lost in relay.

Thank you for a brief that was genuinely clear to build from. The constraints you set — no invented testimonials, no manufactured urgency, no stock finance imagery — made for a better site than the usual approach would have produced.

